
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

7:42 AM
Run date

Time

Reviewer: Awal, Mohammad 18-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 1002 Date: 31-Dec-2013 Tuesday

Approved Date:

Shift Hours: 05:00 am 01:30 pm Break: 00:30 Over Time:

Const Calendar Day: 575

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:55 AM. Crews had to work on the Transversal Indications on the
Electro Slag Weld . Work on the ring beam , & work on miscellaneous activities . They started at 7:00 AM.

Mike , Ernest , Guowu , Jose , Ma , Paul , & Reggie had to work on the Electro Slag Weld repairs .
Crews had to prepare their tools & equipments. They were done at 7:10 AM.

Mike & Ernest had to problem with the Proheat machines . Paul & Mike had to work on the problem .
They were done at 9:00 AM. The steel reached the required temperature at 9:30 AM.

Mike had to work on Joint E . Face B between 9 & 13 meters . Mike had to clean , grind , heat , & weld .
He started at 9:45 AM.

In addition to that , Mike had to work with his crews & work with the QA & QC .

Ernest had to work on Joint V . Face A between 9 & 13 meters . Ernest had to clean , grind , heat , &
weld .
He started at 9:35 AM.

Guowu had to work on Joint T . Face A between 9 & 13 meters . Wu had to clean , & grind the weld .
He
started at 7:20 AM.

Ma had to work on Joint J . Face B between 3 & 9 meters . Ma had to clean & grind the weld . He
started at 7:15 AM.

Paul had to work on the heating blankets where is required , monitor the heat , supply materials , &
work with all crews .

( For the Transversal Indications . For Ernest , Wu & Ma 5.0 Regular hours . For Paul 2.5 Regular Hours )

Ed , James , Bonifacio , & Jesse were on the site . They had to work with the welders, VT , MT , & UT
the welds . Check Ed & James 's report for the welders detailed activities . All the QA & QC left at 1:15 PM.

Carlos , Jose had to work on house keeping , work with the other crews . Built & remove working
platform where is needed .

Carlos , Jonathon , & Rene had to work on the ring beam . Crews had to go for final check . on bolts ,
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washers , plate washers , & shims . Crews had to change the short bolts where is required . They started at
8:30 AM.

In addition to hat, crews had to work on the barge mobilization East . They were done at 8:15 AM.

Tower crews were done at 11:30 PM. They had to wrap up their tools & equipments . Crews left at
11:40 AM.

Ballard Diving crews came to the site at 7:00 AM. Alex , Derek , & Todd had to work on miscellaneous
activates on the East side fender false work , beams , piles , & brackets . Crews had to prepare their

gears ,
tools, & hoses . They were done at 7:30 AM.

Alex was the 1st diver to put his gears on . He went into the water at 8:00 AM . He came the of the
water 11:00 AM.

Ballard crews had to wrap up their hoses , & gears . They were done at 11:00 AM. Crews left at 11:45
AM.

Dutra crews came to the site at 6:50 AM. Crews had to work on the fender erection preparations & work
with
the divers . They started at 7:00 AM.

James & Walter had to work on the accessory bracket on the South East corner . Crews had to drill ,
install
anchor bolts , & mount the bracket . They started at 8:30 AM. Crews were done at 9:30 AM.

Steve had to operate the Bucyrus - Eries crane . Jon - Paul had to work on the rigging & he had to work
with the other crews .

Dutra crews were done at 11:00 AM. They had to wrap up their tools , equipments . & pull the boat out
of
the water . They were done at 11:40 AM. Crews left at 11:45 AM.

In the office , I had to work on my report I was done at 1:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

MARINE, STEEL BARGE

5.00

*E0640562

0.00

No

0.00 0.00

5.00

*E0660562

0.00

No

0.00 0.00

5.00

*E0620562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

APP JAMES SAVAGEPiledriver 5.00 0.00 0.00 5.00

OTH STEVE FRIYEROperator 5.00 0.00 0.00 5.00

APP ROBERT UTLEYPiledriver 5.00 0.00 0.00 5.00

JNM WALTER QUINTEROPiledriver 5.00 0.00 0.00 5.00

JNM JON - PAUL CHENEYPiledriver 5.00 0.00 0.00 5.00

Page 2 of 4ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 1002 Date: 31-Dec-2013 Tuesday

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

BALLARD DIVING & SALVAGE

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: BALLARD DIVING & SALVAGE

TODD HORNERMarine Coordinator 5.00 0.00 0.00 5.00

DEREK CHASEMarine Coordinator 5.00 0.00 0.00 5.00

ALEX DOSSMarine Coordinator 5.00 0.00 0.00 5.00

Bid Item: 052 T-L02-TNE.05204-0120F4 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-DSE.05304-0120F4 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

5.00

2293

0.00

No

0.00 0.00

WELDER, 600 AMP

5.00

2292

0.00

No

0.00 0.00

WELDING EQUIPMENT

5.00

*E0010562

0.00

No

0.00 0.00

WELDING EQUIPMENT

5.00

*E0030562

0.00

No

0.00 0.00

WELDING EQUIPMENT

5.00

*E0010562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RENE ESQUIVELIronworker 5.00 0.00 0.00 5.00

JNM MICHAEL JIMENEZIronworker 5.00 0.00 0.00 5.00

JNM JONATHAN CANITESIronworker 5.00 0.00 0.00 5.00

JNM GUOWU CHENIronworker 5.00 0.00 0.00 5.00

JNM CARLOS ALVERADOIronworker 5.00 0.00 0.00 5.00

JNM PAUL FAMBRINIIronworker 5.00 0.00 0.00 5.00

JNM MAN CHUN MAIronworker 5.00 0.00 0.00 5.00

JNM ERNEST CONNORSIronworker 5.00 0.00 0.00 5.00

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE PRADOSemi-Skilled Laborer 5.00 0.00 0.00 5.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 5.00 0.00 0.00 5.00

Page 4 of 4ddrRptbyBidItem


